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SECTION A - SUPPLEMENTAL INFORMATION

1.   The purpose of this bilateral Modification P00291 is to reconcile, reallocate, and close CLINs and SubCLINs delineated below.

2.   For funding and administrative purposes, this Modification P00291 follows previous Modification P00287.

3.   As a result of this Modification P00291, the Government and the Contractor agree to the following:

     a.  Under SubCLIN 0028AD (ACRN NJ), the Contractor is authorized one additional billing, which must be submitted within 30 days

after the effective date of this Modification P00291.  After this submission, SubCLIN 0028AD, ACRN NJ, and its associated work

directives are closed; no future billings will be allowed under this SubCLIN,  leaving any indirect rate adjustments open and subject to

settlement during final closeout.  Any billing submitted as a result of this Modification P00291 must reference the billing CLIN and

ACRN (0028AD, ACRN NJ), to ensure payment is made correctly.  The level of effort under SubCLIN 0028AD is decreased by 17.4 hours, from

110 to 92.6.  The total CPFF for SubCLIN 0028AD is reduced by $1,887.68, as follows and deobligated from the Contract:

          Funded and Billing:          ___________________

                                                           THIS              REVISED

                                             PRIOR         ACTION            TOTAL                                             _____         ______            _____

 Estimated Cost:                  $9,060.00     ($ 1,743.42)       $7,316.58

 Fixed Fee:                       $  912.00     ($   144.26)       $  767.74

 Total CPFF:                      $9,972.00     ($ 1,887.68)       $8,084.32

 Level of Effort:                   110 hrs      (17.4 hrs)         92.6 hrs

    b.  Under SubCLIN 0028AF (ACRN MG), the Contractor is authorized one additional billing, which must be submitted within 30 days

after the effective date of this Modification P00291.  After this submission, SubCLIN 0028AF, ACRN MG, its attendant funding SubCLINs

0028AG and 0028AH (ACRNs MH and MK, respectively), and its associated work directives are closed; no future billings will be allowed

under this SubCLIN,  leaving any indirect rate adjustments open and subject to settlement during final closeout.  Any billing submitted

as a result of this Modification P00291 must reference both the billing CLIN and ACRN (0028AF, ACRN NJ) and the funding SubCLINs and

ACRNs (0028AG and 0028AH, ACRNs MH and MK), to ensure payment is made correctly.  The level of effort under SubCLIN 0028AF is increased

by 8,451.8 hours, from 27,767 to 36,218.8, with no increase in the fixed fee.  For billing purposes, the total CPFF for SubCLIN 0028AD

is changed to $3,516,876.14, as follows; the funded value of SubCLIN 0028AF remains unchanged.  A total of $82,553.86 is allocated from

SubCLIN 0028AF to multi-funded SubCLIN 0028BJ, ACRN XD.

 Billing: ________

                                                           THIS              REVISED

                                             PRIOR         ACTION            TOTAL                                             _____         ______            _____

 Estimated Cost:                  $3,497,525.00  ($82,553.86)     $3,414.971.14

 Fixed Fee:                       $  101,905.00    $  -0-         $  101,905.00

 Total CPFF:                      $3,599,430.00  ($82,553.86)     $3,516,876.14

 Level of Effort:                  27,767 hrs     8,451.8 hrs      36,218.8 hrs

     c.  Under SubCLIN 0025AC (ACRN BA), the Contractor is authorized one additional billing, which must be submitted within 30 days

after the effective date of this Modification P00291.  After this submission, SubCLIN 0025AC, ACRN BA, its attendant funding SubCLIN

0025AL (ACRN DP), and its associated work directives are closed; no future billings will be allowed under this SubCLIN,  leaving any

indirect rate adjustments open and subject to settlement during final closeout.  Any billing submitted as a result of this Modification

P00291 must reference both the billing CLIN and ACRN (0025AC, ACRN BA) and the funding SubCLIN and ACRN (0025AL, ACRN DP), to ensure

payment is made correctly.  The level of effort under SubCLIN 0025AC is increased by 14.7 hours, from 6,161 to 6,175.7, with no increase

in the fixed fee.  For billing purposes, the total CPFF for SubCLIN 0025AC is changed to $605,273.87, as follows; the funded value of

SubCLIN 0025AC remains unchanged.  A total of $8,239.13 is allocated from SubCLIN 0025AC to multi-funded SubCLIN 0028BJ, ACRN XD.

 Billing: ________

                                                          THIS           REVISED

                                             PRIOR        ACTION         TOTAL                                             _____        ______         _____

 Estimated Cost:                  $569,770.00  ($8,239.13)    $561.530.87

 Fixed Fee:                       $ 43,743.00   $  -0-        $ 43,743.00

 Total CPFF:                      $613,513.00  ($8,239.13)    $605,273.87

 Level of Effort:                   6,161 hrs    14.7 hrs     6,175.7 hrs
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    d.  Under SubCLIN 0026AE (ACRN EJ), the Contractor is authorized one additional billing, which must be submitted within 30 days

after the effective date of this Modification P00291.  After this submission, SubCLIN 0026AE, ACRN EJ, its attendant funding SubCLIN

0026AJ (ACRN FD), and its associated work directives are closed; no future billings will be allowed under this SubCLIN, leaving any

indirect rate adjustments open and subject to settlement during final closeout.  Any billing submitted as a result of this Modification

P00291 must reference both the billing CLIN and ACRN (0026AE, ACRN EJ) and the funding SubCLIN and ACRN (0026AJ, ACRN FD), to ensure

payment is made correctly.  The level of effort under SubCLIN 0026AE is decreased by 184.1 hours, from 881 to 696.9.  For billing

purposes, the total CPFF for SubCLIN 0026AE is changed to $83,108.68, as follows; the funded value of SubCLIN 0026AE remains unchanged.

SubCLIN 0026AE is designated as multi-funded, and a total of $549.68 is allocated from SubCLIN 0026AL to multi-funded SubCLIN 0026AE,

ACRN EJ.

 Billing: ________

                                                          THIS           REVISED

                                             PRIOR        ACTION         TOTAL                                             _____        ______         _____

 Estimated Cost:                  $ 75,766.00   $1,969.09     $ 77.735.09

 Fixed Fee:                       $  6,793.00  ($1,419.41)    $  5,373.59

 Total CPFF:                      $ 82,559.00   $  549.68     $ 83,108.68

 Level of Effort:                     881 hrs  (184.1 hrs)      696.9 hrs

    e.  Under SubCLIN 0026AH (ACRN ET), the Contractor is authorized one additional billing, which must be submitted within 30 days

after the effective date of this Modification P00291.  After this submission, SubCLIN 0026AH, ACRN ET and its associated work directives

are closed; no future billings will be allowed under this SubCLIN,  leaving any indirect rate adjustments open and subject to settlement

during final closeout.  Any billing submitted as a result of this Modification P00291 must reference the billing CLIN and ACRN (0026AH,

ACRN ET), to ensure payment is made correctly.  The level of effort under SubCLIN 0026AH is decreased by 169.7 hours, from 604 to 434.3.

 For billing purposes, the total CPFF for SubCLIN 0026AH is changed to $61,652.77, as follows; the funded value of SubCLIN 0026AH

remains unchanged.  A total of $9,875.64 is allocated from SubCLIN 0026AH to multi-funded SubCLIN 0028BJ, ACRN XD, and a total of

$14,758.59 is allocated from SubCLIN 0026AH to multi-funded SubCLIN 0027AC.

 Billing: ________

                                                         THIS          REVISED

                                             PRIOR       ACTION        TOTAL                                             _____       ______        _____

 Estimated Cost:                  $81,630.00  ($23,325.68)   $58.304.32

 Fixed Fee:                       $ 4,657.00  ($ 1,308.55)   $ 3,348.45

 Total CPFF:                      $86,287.00  ($24,634.23)   $61,652.77

 Level of Effort:                   604 hrs   (169.7 hrs)    434.3 hrs

    f.  Under SubCLIN 0026AL (ACRN FF), the Contractor is authorized one additional billing, which must be submitted within 30 days

after the effective date of this Modification P00291.  After this submission, SubCLIN 0026AL, ACRN FF, and its associated work

directives are closed; no future billings will be allowed under this SubCLIN,  leaving any indirect rate adjustments open and subject to

settlement during final closeout.  Any billing submitted as a result of this Modification P00291 must reference the billing CLIN and

ACRN (0026AL, ACRN FF), to ensure payment is made correctly.  The level of effort under SubCLIN 0026AL is decreased by 103.5 hours, from

185 to 81.5.  For billing purposes, the total CPFF for SubCLIN 0026AL is changed to $8,616.90, as follows; the funded value of SubCLIN

0026AL remains unchanged.  A total of $15,441.42 is allocated from SubCLIN 0026AL to multi-funded SubCLIN 0028BJ, ACRN XD, and a total

of $549.68 is allocated from SubCLIN 0026AL to multi-funded SubCLIN 0026AE.

 Billing: ________

                                                         THIS          REVISED

                                             PRIOR       ACTION        TOTAL                                             _____       ______        _____

 Estimated Cost:                  $23,182.00  ($15,193.47)   $ 7.988.53

 Fixed Fee:                       $ 1,426.00  ($   797.63)   $   628.37

 Total CPFF:                      $24,608.00  ($15,991.10)   $ 8,616.90

 Level of Effort:                   185 hrs   (103.5 hrs)     81.5 hrs
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    g.  Under SubCLIN 0026AR (ACRN GH), the Contractor is authorized one additional billing, which must be submitted within 30 days

after the effective date of this Modification P00291.  After this submission, SubCLIN 0026AR, ACRN GH, and its associated work

directives are closed; no future billings will be allowed under this SubCLIN, leaving any indirect rate adjustments open and subject to

settlement during final closeout.  Any billing submitted as a result of this Modification P00291 must reference the billing CLIN and

ACRN (0026AR, ACRN GH), to ensure payment is made correctly.  The level of effort under SubCLIN 0026AR is decreased by 238.3 hours, from

1,061 to 822.7.  For billing purposes, the total CPFF for SubCLIN 0026AR is changed to $97,530.52, as follows; the funded value of

SubCLIN 0026AL remains unchanged.  A total of $1,895.48 is allocated from SubCLIN 0026AR to multi-funded SubCLIN 0028BJ, ACRN XD.

 Billing: ________

                                                         THIS          REVISED

                                             PRIOR       ACTION        TOTAL                                             _____       ______        _____

 Estimated Cost:                  $91,246.00  ($    58.50)   $91.187.50

 Fixed Fee:                       $ 8,180.00  ($ 1,836.98)   $ 6,343.02

 Total CPFF:                      $99,426.00  ($ 1,895.48)   $97,530.52

 Level of Effort:                  1,061 hrs   (238.3 hrs)    822.7 hrs

    h.  Under SubCLIN 0026AS (ACRN HJ), the Contractor is authorized one additional billing, which must be submitted within 30 days

after the effective date of this Modification P00291.  After this submission, SubCLIN 0026AS, ACRN HJ, its attendant funding SubCLIN

0026AX (ACRN KD),and its associated work directives are closed; no future billings will be allowed under this SubCLIN,  leaving any

indirect rate adjustments open and subject to settlement during final closeout.  Any billing submitted as a result of this Modification

P00291 must reference both the billing CLIN and ACRN (0026AS, ACRN HJ), and the funding SubCLIN and ACRN (0026AX, ACRN KD), to ensure

payment is made correctly.  The level of effort under SubCLIN 0026AS is decreased by 1,653.9 hours, from 20,445 to 18,791.1.  For

billing purposes, the total CPFF for SubCLIN 0026AS is changed to $2,375,662.86, as follows; the funded value of SubCLIN 0026AS remains

unchanged.  A total of $377,588.14 is allocated from SubCLIN 0026AS to multi-funded SubCLIN 0028BJ, ACRN XD.

 Billing: ________

                                                         THIS          REVISED

                                             PRIOR       ACTION        TOTAL                                             _____       ______        _____

 Estimated Cost:             $2,595,620.00  ($364,836.52)  $2,230,783.48

 Fixed Fee:                  $  157,631.00  ($ 12,751.62)  $  144,879.38

 Total CPFF:                 $2,753,251.00  ($377,588.14)  $2,375,662.86

 Level of Effort:             20,445 hrs    (1,653.9 hrs)  18,791.1 hrs

    i.  Under SubCLIN 0027AC (ACRN HZ), the Contractor is authorized one additional billing, which must be submitted within 30 days

after the effective date of this Modification P00291.  After this submission, SubCLIN 0027AC, ACRN HZ, its attendant funding SubCLINs

0027AN, 0027BT, 0027BV, and 0027CB  (ACRNs LZ, RT, SB, and TQ, respectively),and its associated work directives are closed; no future

billings will be allowed under this SubCLIN,  leaving any indirect rate adjustments open and subject to settlement during final

closeout.  Any billing submitted as a result of this Modification P00291 must reference both the billing CLIN and ACRN (0027AC, ACRN

HZ), and the funding SubCLINs and ACRNs 0027AN, 0027BT, 0027BV, and 0027CB (ACRNs LZ, RT, SB, and TQ, respectively), to ensure payment

is made correctly.  The level of effort under SubCLIN 0027AC remains unchanged.  For billing purposes, the total CPFF for SubCLIN 0027AC

is changed to $1,950,050.59, as follows; the funded value of SubCLIN 0027AC remains unchanged.  SubCLIN 0027AC is designated as multi-

funded, and a total of $14,758.59 is allocated from SubCLIN 0026AH, ACRN ET.

 Billing: ________

                                                       THIS          REVISED

                                         PRIOR         ACTION        TOTAL                                         _____         ______        _____

 Estimated Cost:             $1,794,814.00   $ 14,758.59   $1,809,572.59

 Fixed Fee:                  $  140,478.00   $   -0-       $  140,478.00

 Total CPFF:                 $1,935,292.00   $ 14,758.59   $1,950,050.59

 Level of Effort:             17,384 hrs      no change      17,384 hrs
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    j.  Under SubCLIN 0027AS (ACRN NF), the Contractor is authorized one additional billing, which must be submitted within 30 days

after the effective date of this Modification P00291.  After this submission, SubCLIN 0027AS, ACRN NF and its associated work directives

are closed; no future billings will be allowed under this SubCLIN, leaving any indirect rate adjustments open and subject to settlement

during final closeout.  Any billing submitted as a result of this Modification P00291 must reference the billing CLIN and ACRN (0027AS,

ACRN NF), to ensure payment is made correctly.  The level of effort under SubCLIN 0027AS is increased by 1,055.5 hours, from 7,291 to

8,346.5, at no increase in the fixed fee.  For billing purposes, the total CPFF for SubCLIN 0027AS is changed to $544,934.91, as

follows; the funded value of SubCLIN 0027AS remains unchanged.  A total of $13,986.09 is allocated from SubCLIN 0026AS to multi-funded

SubCLIN 0028BJ, ACRN XD.

 Billing: ________

                                                       THIS          REVISED

                                         PRIOR         ACTION        TOTAL                                         _____         ______        _____

 Estimated Cost:              $499,645.00  ($13,986.09)   $485,658.91

 Fixed Fee:                   $ 59,276.00   $  -0-        $ 59,276.00

 Total CPFF:                  $558,921.00  ($13,986.09)   $544,934.91

 Level of Effort:               7,291 hrs   1,055.5 hrs    8,346.5 hrs

    k.  Under SubCLIN 0027AU (ACRN NX), the Contractor is authorized one additional billing, which must be submitted within 30 days

after the effective date of this Modification P00291.  After this submission, SubCLIN 0027AU and all associated work directives are

closed.  No future billings will be allowed under this CLIN, leaving any indirect rate adjustments open and subject to settlement during

final closeout.  Any billing submitted as a result of this Modification P00291 must reference the billing CLIN and ACRN (0027AU, ACRN

NX), to ensure payment is made correctly.  The level of effort under SubCLIN 0027AU is increased by 2,957.8 hours, from 7,037 to

9,994.8, at no increase in the fixed fee.  For billing purposes, the total CPFF for SubCLIN 0027AU remains unchanged at the funded

amount of $700,000.00, as follows:

          Billing:          ________

                                                     THIS          REVISED

                                      PRIOR          ACTION        TOTAL                                      _____          ______        _____

 Estimated Cost:          $642,789.00     $   -0-       $642,789.00

 Fixed Fee:               $ 57,211.00     $   -0-       $ 57,211.00

 Total CPFF:              $700,000.00     $   -0-       $700,000.00

 Level of Effort:          7,037 hrs      2,957.8 hrs   9,994.8 hrs

    l.  Under SubCLIN 0027AV (ACRN PC), the Contractor is authorized one additional billing, which must be submitted within 30 days

after the effective date of this Modification P00291.  After this submission, SubCLIN 0027AV, ACRN PC, and its associated work

directives are closed; no future billings will be allowed under this SubCLIN, leaving any indirect rate adjustments open and subject to

settlement during final closeout.  Any billing submitted as a result of this Modification P00291 must reference the billing CLIN and

ACRN (0027AV, ACRN PC), to ensure payment is made correctly.  The level of effort under SubCLIN 0027AV is increased by 512.9 hours, from

9,257 to 9,769.9, at no increase in the fixed fee.  For billing purposes, the total CPFF for SubCLIN 0027AV is changed to $1,120,993.65,

as follows; the funded value of SubCLIN 0027AV remains unchanged.  A total of $106,256.35 is allocated from SubCLIN 0026AV to multi-

funded SubCLIN 0028BJ, ACRN XD.

 Billing: ________

                                                       THIS          REVISED

                                      PRIOR            ACTION        TOTAL                                      _____            ______        _____

 Estimated Cost:          $1,152,122.00    ($106,256.35)  $1,045,865.65

 Fixed Fee:               $   75,128.00     $  -0-        $   75,128.00

 Total CPFF:              $1,227,250.00    ($106,256.35)  $1,120,993.65

 Level of Effort:           9,257 hrs        512.9 hrs    9,769.9 hrs
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    m.  Under SubCLIN 0027BW (ACRN SG), the Contractor is authorized one additional billing, which must be submitted within 30 days

after the effective date of this Modification P00291.  After this submission, SubCLIN 0027BW, ACRN PC, and its associated work

directives are closed; no future billings will be allowed under this SubCLIN, leaving any indirect rate adjustments open and subject to

settlement during final closeout.  Any billing submitted as a result of this Modification P00291 must reference the billing CLIN and

ACRN (0027BW, ACRN PC), to ensure payment is made correctly.  The level of effort under SubCLIN 0027BW is increased by 1,803.6 hours,

from 4,470 to 6,273.6, at no increase in the fixed fee.  The total funded and billing CPFF for SubCLIN 0027BW is reduced by $20,586.89,

from $163,589.00 to $143,002.11, resulting in a deobligation totaling $20,586.89 as follows:

 Funded & Billing: _________________

                                                       THIS          REVISED

                                      PRIOR            ACTION        TOTAL                                      _____            ______        _____

 Estimated Cost:            $127,873.00    ($20,586.89)   $107,286.11

 Fixed Fee:                 $ 35,716.00     $ -0-         $ 35,716.00

 Total CPFF:                $163,589.00    ($20,586.89)   $143,002.11

 Level of Effort:            4,470 hrs      1,803.6 hrs    6,273.6 hrs

    n.  Under SubCLIN 0046AN (ACRN FB), the Contractor is authorized one additional billing, which must be submitted within 30 days

after the effective date of this Modification P00291.  After this submission, SubCLIN 0046AN and all associated work directives are

closed.  No future billings will be allowed under this CLIN, leaving any indirect rate adjustments open and subject to settlement during

final closeout.  Any billing submitted as a result of this Modification P00291 must reference the billing CLIN and ACRN (0046AN, ACRN

FB), to ensure payment is made correctly.  The level of effort under SubCLIN 0046AN is decreased by 20.7 hours, from 7,436 to 7,415.3.

For billing purposes, the total CPFF for SubCLIN 0046AN remains unchanged at the funded amount of $749,946.00, as follows:

          Billing:          ________

                                                     THIS          REVISED

                                      PRIOR          ACTION        TOTAL                                      _____          ______        _____

 Estimated Cost:          $691,986.00     $   161.35    $692,147.35

 Fixed Fee:               $ 57,960.00    ($   161.35)   $ 57,798.65

 Total CPFF:              $749,946.00     $   -0-       $749,946.00

 Level of Effort:          7,436 hrs       (20.7 hrs)   7,415.3 hrs

    o.  Under SubCLIN 0024AA (ACRN JU), the Contractor is authorized one additional billing, which must be submitted within 30 days

after the effective date of this Modification P00291.  After this submission, SubCLIN 0024AA and all associated work directives are

closed.  No future billings will be allowed under this CLIN, leaving any indirect rate adjustments open and subject to settlement during

final closeout.  Any billing submitted as a result of this Modification P00291 must reference the billing CLIN and ACRN (0024AA, ACRN

JU), and the funding SubCLINs and ACRNs (0024AB, 0024AC, 0024AD, ACRNs LN, LP, and LQ, respectively), to ensure payment is made

correctly.  SubCLIN 0024AA is reconciled as follows:

        (1)  SubCLIN 0024AA (with fixed fee):  The level of effort under SubCLIN 0024AA (with fixed fee) is decreased by 7,676.3             ______________________________

             hours, from 179,979 to 172,302.7.  For billing purposes, the total CPFF for this portion of SubCLIN 0024AA is reduced

             by $399,999.10.

        (2)  SubCLIN 0024AA (with no fee):  The level of effort under SubCLIN 0024AA (with no fee) is decreased by 6,985.3 hours,             ___________________________

             from 24,006 to 17,020.7.  For billing purposes, the total CPFF for this portion of SubCLIN 0024AA is reduced by

             $921,381.02.

        (3)  As a result of the above, SubCLIN 0024AA is revised as follows, for billing purposes.  A total of $1,321,380.12 is

             allocated from SubCLIN 0024AA to multi-funded SubCLIN 0028BJ, ACRN XD.

          Billing:          ________

                                                     THIS          REVISED

                                      PRIOR          ACTION        TOTAL                                      _____          ______        _____

 Estimated Cost:          $20,990,810.00   ($1,153,798.80)   $19,837,011.20

 Fixed Fee:               $ 1,614,924.00   ($  167,581.32)   $ 1,447,342.68

 Total CPFF:              $22,605,734.00   ($1,321,380.12)   $21,284,353.88

 Level of Effort:           203,985 hrs     (14,661.6 hrs)   189,323.4 hrs
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    p.  Under SubCLIN 0027AE (ACRN MP), the Contractor is authorized one additional billing, which must be submitted within 30 days

after the effective date of this Modification P00291.  After this submission, SubCLIN 0027AE, ACRN MP, attendant funding SubCLINs

0027AH, 0027AJ, 0027AK, 0027AP, 0027AW, 0027AX, 0027AY, 0027AZ, 0027BA, 0027BB, 0027BC, 0027BD, 0027BR, and 0027CF (ACRNs KW, LC, LG,

MA, TY, TZ, UA, UB, UC, UD, UE, UF, UG, and WY, respectively), and all associated work directives are closed; no future billings will be

allowed under this SubCLIN, leaving any indirect rate adjustments open and subject to settlement during final closeout.  Any billing

submitted as a result of this Modification P00291 must reference both the billing CLIN and ACRN (0027AE, ACRN PC), and the funding

SubCLINs and ACRNs [0027AH, 0027AJ, 0027AK, 0027AP, 0027AW, 0027AX, 0027AY, 0027AZ, 0027BA, 0027BB, 0027BC, 0027BD, 0027BR, and 0027CF

(ACRNs KW, LC, LG, MA, TY, TZ, UA, UB, UC, UD, UE, UF, UG, and WY, respectively)], to ensure payment is made correctly.  The level of

effort under SubCLIN 0027AE is increased by 2,133.9 hours, from 29,022 to 31,155.9, at no increase in the fixed fee.  For billing

purposes, the total CPFF for SubCLIN 0027AE is changed to $6,185,469.77, as follows; the funded value of SubCLIN 0027AE remains

unchanged.  A total of $978,562.23 is allocated from SubCLIN 0027AE to multi-funded SubCLIN 0028BJ, ACRN XD, and a total of $33,719.00

is allocated to SubCLIN 0032AA, ACRN JY.

 Billing: ________

                                                       THIS          REVISED

                                      PRIOR            ACTION        TOTAL                                      _____            ______        _____

 Estimated Cost:          $6,961,952.00    ($1,012,281.23)  $5,949,670.77

 Fixed Fee:               $  235,799.00     $  -0-          $  235,799.00

 Total CPFF:              $7,197,751.00    ($1,012,281.23)  $6,185,469.77

 Level of Effort:          29,022 hrs       2,133.9 hrs     31,155.9 hrs

    q.  Under SubCLIN 0027AT (ACRN NY), the Contractor is authorized one additional billing, which must be submitted within 30 days

after the effective date of this Modification P00291.  After this submission, SubCLIN 0027AT, ACRN NY and all associated work directives

are closed; no future billings will be allowed under this SubCLIN, leaving any indirect rate adjustments open and subject to settlement

during final closeout.  Any billing submitted as a result of this Modification P00291 must reference the billing CLIN and ACRN (0027AT,

ACRN NY), to ensure payment is made correctly.  The level of effort under SubCLIN 0027AT is decreased by 3,390.9 hours, from 6,000 to

2,609.1, at no increase in the fixed fee.  For billing purposes, the total CPFF for SubCLIN 0027AT is changed to $214,727.18, as

follows; the funded value of SubCLIN 0027AT remains unchanged.  A total of $394,887.82 is allocated from SubCLIN 0027AT to multi-funded

SubCLIN 0028BJ, ACRN XD.

 Billing: ________

                                                       THIS          REVISED

                                      PRIOR            ACTION        TOTAL                                      _____            ______        _____

 Estimated Cost:          $560,835.00    ($367,319.80)    $193,515.20

 Fixed Fee:               $ 48,780.00    ($ 27,568.02)    $ 21,211.98

 Total CPFF:              $609,615.00    ($394,887.82)    $214,727.18

 Level of Effort:          6,000 hrs     (3,390.9 hrs)    2,609.1 hrs

    r.  Under SubCLIN 0085AA (ACRN EK), the Contractor is authorized one additional billing, which must be submitted within 30 days

after the effective date of this Modification P00291.  After this submission, SubCLIN 0085AA, ACRN EK, attendant funding SubCLINs 0085AB

and 0085AC (ACRNs FH and XA), and all associated work directives are closed; no future billings will be allowed under this SubCLIN,

leaving any indirect rate adjustments open and subject to settlement during final closeout.  Any billing submitted as a result of this

Modification P00291 must reference both the billing CLIN and ACRN (0085AA, ACRN EK), and funding SubCLINs and ACRNS [0085AB and 0085AC

(ACRNs FH and XA)], to ensure payment is made correctly.  Revisions to the funded and billing amounts for SubCLIN 0085AA are shown

below.

                                              THIS          REVISED

                                      PRIOR            ACTION        TOTAL                                      _____            ______        _____

 Funding: ________

          Estimated Cost:       $ 6,318,142.00     $    -0-      $6,318,142.00

          Fixed Fee:            $   548,569.00     $    -0-      $  548,569.00

          Total CPFF:           $ 6,866,711.00     $    -0-      $6,866,711.00

          Level of Effort:        70,060 hrs            -0-        70,060 hrs

          Billing:          ________

          Estimated Cost:       $ 6,174,354.12     $120,232.39   $6,294,586.51

          Fixed Fee:            $   471,647.88     $      0.00   $  471,647.88

          Total CPFF:           $ 6,646,002.00     $120,232.39   $6,766,234.39

          Level of Effort:        60,236.0 hrs          -0-       60,236.0 hrs

  7 38

DAAE07-95-C-X030 P00291

UNITED DEFENSE, L.P.



CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

    s.  Under SubCLIN 0086AA (ACRN GB), the Contractor is authorized one additional billing, which must be submitted within 30 days

after the effective date of this Modification P00291.  After this submission, SubCLIN 0086AA, ACRN GB, attendant funding SubCLINs 0085AB

and 0085AC (ACRNs FH and XA), and all associated work directives are closed; no future billings will be allowed under this SubCLIN,

leaving any indirect rate adjustments open and subject to settlement during final closeout.  Any billing submitted as a result of this

Modification P00291 must reference both the billing CLIN and ACRN (0086AA, ACRN GB), and funding SubCLINs and ACRNS [0085AB and 0085AC

(ACRNs FH and XA)], to ensure payment is made correctly.  The level of effort under SubCLIN 0086AA is increased by 39.5 hours, from

125,285 to 125,324.5, at no increase in the fixed fee.  The funded and billing amounts for SubCLIN 0086AA remain unchanged, as shown

below.

                                              THIS          REVISED

                                      PRIOR            ACTION        TOTAL                                      _____            ______        _____

 Funding: ________

          Estimated Cost:       $13,838,894.00     $   -0-       $13,838,894.00

          Fixed Fee:            $ 1,167,094.00     $   -0-       $ 1,167,094.00

          Total CPFF:           $15,005,988.00     $   -0-       $15,005,988.00

          Level of Effort:       125,479 hrs           -0-       125,479 hrs

          Billing:          ________

          Estimated Cost:       $13,638,355.00     $  5,482.38   $13,643,837.38

          Fixed Fee:            $ 1,165,177.00     $   -0-       $ 1,165,177.00

          Total CPFF:           $14,803,532.00     $  5,482.38   $14,809,014.38

          Level of Effort:       125,285 hrs         39.5 hrs    125,324.5 hrs

    t.  Under SubCLIN 0087AA (ACRN LM), the Contractor is authorized one additional billing, which must be submitted within 30 days

after the effective date of this Modification P00291.  After this submission, SubCLIN 0087AA, ACRN LM, attendant funding SubCLINs

0087AC, 0087AD, 0087AP, 0087AQ, 0087AR, AND 0087AY (ACRNs MD, MS, PR, PS, PT, and XF), and all associated work directives are closed; no

future billings will be allowed under this SubCLIN, leaving any indirect rate adjustments open and subject to settlement during final

closeout.  Any billing submitted as a result of this Modification P00291 must reference both the billing CLIN and ACRN (0087AA, ACRN

LM), and funding SubCLINs and ACRNS [0087AC, 0087AD, 0087AP,  0087AQ, 0087AR, and 0087AY(ACRNs MD, MS, PR, PS, PT, and XF)], to ensure

payment is made correctly.  The level of effort under SubCLIN 0087AA for Funded and Billing purposes is reflected below and for billing

purposes, the total CPFF for SubCLIN 0087AA is changed to $11,383,407.76 as follows:  The funded value of SubCLIN 0087AA remains

unchanged; SubCLIN 0087AA is designated as multi-funded with additional funding allocated from SubCLINs 0047AD, ACRN HT; 0085AA, ACRN

LM; and SubCLIN 0086AA, ACRN GB.

                                              THIS          REVISED

                                      PRIOR            ACTION        TOTAL                                      _____            ______        _____

 Funding: ________

          Estimated Cost:       $ 9,928,306.00     $   -0-       $ 9,928,306.00

          Fixed Fee:            $   898,938.00     $   -0-       $   898,938.00

          Total CPFF:           $10,827,244.00     $   -0-       $10,827,244.00

          Level of Effort:        87,929 hrs           -0-        87,929 hrs

          Billing:          ________

          Estimated Cost:       $10,461,419.76    ($ 91,959.18)  $10,369.460.58

          Fixed Fee:            $   921,988.00     $   -0-       $   921,988.00

          Total CPFF:           $11,383,407.76    ($ 91,959.18)  $11,291,448.58

          Level of Effort:        90,429 hrs            669.9     91,098.9 hrs

    u.  Under SubCLIN 0087AB (ACRN MC), the Contractor is authorized one additional billing, which must be submitted within 30 days

after the effective date of this Modification P00291.  After this submission, SubCLIN 0087AB, ACRN MC, attendant funding SubCLINs

0087AE, 0087AF, 0087AG, 0087AH, 0087AJ, 0087AK, 0087AL, 0087AM, 0087AN, 0087AS, 0087AT, 0087AU, 0087AV, AND 0087AW (ACRNs ND, MW, MX,

NE, NZ, PA, WL, PQ, QK, QL, RQ, RR, and RS), and all associated work directives are closed; no future billings will be allowed under

this SubCLIN, leaving any indirect rate adjustments open and subject to settlement during final closeout.  Any billing submitted as a

result of this Modification P00291 must reference both the billing CLIN and ACRN (0087AB, ACRN MC), and funding SubCLINs and ACRNS

[0087AE, 0087AF, 0087AG, 0087AH, 0087AJ, 0087AK, 0087AL, 0087AM, 0087AN, 0087AS, 0087AT, 0087AU, 0087AV, AND 0087AW (ACRNs ND, MW, MX,

NE, NZ, PA, WL, PQ, QK, QL, RQ, RR, and RS)], to ensure payment is made correctly.  The level of effort under SubCLIN 0087AB IS

decreased by 2,010.5 hours from 56,650 hours to 54,639.50 hours.  The total fee is decreased by $24,045.89 from $537,538.00 to

$513,492.11.  The total estimated cost is increased by $24,045.89 from $6,144,962.00 to $6,169,007.89.  The total funding amounts remain
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unchanged.

                                              THIS          REVISED

                                      PRIOR            ACTION        TOTAL                                      _____            ______        _____

 Funding: ________

          Estimated Cost:       $ 6,144,962.00     $   -0-       $ 6,144,962.00

          Fixed Fee:            $   537,538.00     $   -0-       $   537,538.00

          Total CPFF:           $ 6,682,500.00     $   -0-       $ 6,682,500.00

          Level of Effort:        56,650 hrs           -0-        56,650 hrs

          Billing:          ________

          Estimated Cost:       $ 6,144,962.00    ($ 9,709.70)   $ 6,135,252.30

          Fixed Fee:            $   537,538.00    ($24,045.89)   $   513,492.11

          Total CPFF:           $ 6,682,500.00    ($33,755.59)   $ 6,648,744.41

          Level of Effort:        56,650 hrs        (2,010.50)    54,639.50 hrs

4   This contractual document revises Section B, CLINs 0028AD, 0028AF, 0025AC, 0026AE, 0026AH, 0026AL, 0026AR, 0026AS, 0027AC, 0027AS,

0027AU, 0027AV, 0027BW, 0046AN, 0024AA, 0027AE, 0027AT, 0085, 0086, and 0087 to reflect revised levels of effort and CPFF based upon

deobligation of funds, to add narratives describing the actions detailed above, or to make corrections to previously executed

modifications.

5.  The total funded contract amount is reduced by $22,474.57, from $285,293,403.72 to $285,270,929.15.

6.  As a result of this Modification P00291, all other terms and conditions of the Contract, as previously changed, remain unchanged and

in full force and effect.

                                               *** END OF NARRATIVE A 214 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0024AA        SERVICES LINE ITEM                                                                           $     11,056,647.00              __________________                                                                            __________________

              NOUN: STS 14 YR 4

              PRON: 728090SS72    PRON AMD: 04    ACRN: JU

              AMS CD: 31102897

                Fourteenth Year - System Technical Support

                Requirements (STS-14) Cost Plus Fixed Fee (CPFF)

                portion for Bradley Fighting Vehicle System (BFVS)

                Infantry Fighting Vehicle (IFV) as further

                described in Section C. Year 4 (option)

                              (End of narrative B001)

                 STS-14 CPFF, Year 4 Basic (option) STS Effort

                 for BFVS/IFV                                                                FUNDED:                                                                                             ______

                 Start Date: 01 June 1998                                                    Estimated Cost:   $20,990,810.00

                 Completion Date: 31 Dec 2003                                                Fixed Fee:        $ 1,614,924.00

                 Level of Effort: 203,985  hours                                             CPFF:             $22,605,734.00

                 STS-14 CPFF, Year 4 Basic (option) STS Effort

                 for BFVS/IFV                                                                BILLING                                                                                             _______

                 Start Date: 01 June 1998                                                    Estimated Cost:   $19,837,011.20

                 Completion Date: 31 Dec 2003                                                Fixed Fee:        $ 1,447,342.68

                 Level of Effort: 189,323.4 hours                                            CPFF:             $21,284,353.88

                 Modification P00291 allocates the above changes

                 as follows:

                 WITH FIXED FEE:                 ______________

                 LOE Hours decreased by 7,676.3 hours from

                 179,979 to 172,302.7 hours.

                 CPFF for billing purposes is reduced by

                 $399.999.10

                 NO FIXED FEE:                 ____________

                 LOE Hours decreased by 6,985.3 hours from

                 24,006 to 17,020.7 hours.

                 CPFF for billing purposes is reduced by

                 $921.381.02

                 TOTALS:

                 LOE Hours decreased by 14,661.6 hours from

                 203,985 to 189,323.4 hours.

                 CPFF for billing purposes is reduced by

                 $1,321,380.12 from $22,605,734.00 to

                 $21,284,353.88

                              (End of narrative C001)

                             (Deleted narrative C002)
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              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-2003

                            $    11,056,647.00
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0025AC        SERVICES LINE ITEM                                                                           $        509,981.00              __________________                                                                            __________________

              NOUN: BCIS ON BRADLEY FOR FORCE XXI

              PRON: W166F91472    PRON AMD: 03    ACRN: BA

              AMS CD: 644817482

              CUSTOMER ORDER NO: MIPR6ABRAR6401

                BCIS on Bradley For Force XXI                                               FUNDED:                                                                                            ______

                Start Date:       01 Jun 1995                                               Estimated Cost:     $569,770.00

                Completion Date:  31 Mar 2003                                               Fixed Fee:          $ 43,743.00

                Level of Effort:  6,161 Hours                                               CPFF:               $613,513.00

                BCIS on Bradley For Force XXI                                               BILLING:                                                                                            _______

                Start Date:       01 Jun 1995                                               Estimated Cost:     $561,530.87

                Completion Date:  31 Mar 2003                                               Fixed Fee:          $ 43,743.00

                Level of Effort:  6,175.7 Hours                                             CPFF:               $605,273.87

                              (End of narrative C001)

                             (Deleted narrative C002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-2003

                            $       509,981.00
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0026AE        SERVICES LINE ITEM                                                                           $         68,971.00              __________________                                                                            __________________

              PRON: W176F91772    PRON AMD: 02    ACRN: EJ

              AMS CD: 654817482

              CUSTOMER ORDER NO: MIPR7BABRR1464

                NOUN: BCIS on BFVS for Force XX1

                Hardware Kit Parts                                                          FUNDED:                                                                                            ______

                Start Date:        1 Jun 1996                                               Estimated  Cost:    $ 75,766.00

                Completion Date:  30 Sep 2003                                               Fixed Fee:          $  6,793.00

                Level of Effort:  881 hours                                                 CPFF:               $ 82,559.00

                NOUN: BCIS on BFVS for Force XX1

                Hardware Kit Parts                                                          BILLING:                                                                                            _______

                Start Date:        1 Jun 1996                                               Estimated  Cost:    $ 77,735.09

                Completion Date:  30 Sep 2003                                               Fixed Fee:          $  5,373.59

                Level of Effort:  696.9 hours                                               CPFF:               $ 83,108.68

                CLIN 0026AE, ACRN EJ is multi-funded by

                an additional $549.68.  The allocation

                of these additional funds is as follows:

                FROM:                ____

                CLIN 0026AL ACRN FF:       $    549.68

                TOTAL, MOD P00291;         $    549.68

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-2003

                            $        68,971.00
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0026AH        SERVICES LINE ITEM                                                                           $         86,287.00              __________________                                                                            __________________

              NOUN: BCIS, STS VEH SPT

              PRON: W176F92972    PRON AMD: 03    ACRN: ET

              AMS CD: 643790691

              CUSTOMER ORDER NO: MIPR7DPBARNA04

                NOUN:  BCIS European Demo Support

                Driver Hatch Torsion Spring Failure                                         FUNDED:                                                                                            ______

                Start Date:       24 Jan 1997                                               Estimated Cost:     $81,630.00

                Completion Date:  31 Dec 2003                                               Fixed Fee:          $ 4,657.00

                Level of Effort:  604 hours                                                 CPFF:               $86,287.00

                NOUN:  BCIS European Demo Support

                Driver Hatch Torsion Spring Failure                                         BILLING:                                                                                            _______

                Start Date:       24 Jan 1997                                               Estimated Cost:     $58,304.32

                Completion Date:  31 Dec 2003                                               Fixed Fee:          $ 3,348.45

                Level of Effort:  434.3 hours                                               CPFF:               $61,652.77

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-2003

                            $        86,287.00
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0026AL        SERVICES LINE ITEM                                                                           $         24,608.00              __________________                                                                            __________________

              NOUN: BCIS FT KNOX DEMO SUPPORT

              PRON: W176F93272    PRON AMD: 02    ACRN: FF

              AMS CD: 654817.482

              CUSTOMER ORDER NO: MIPR7FBRAR3564

                NOUN:  BCIS FT Knox Demo Support                                            FUNDED:                                                                                            ______

                Start Date:       Signature of Mod                                          Estimated Cost:     $23,182.00

                Completion Date:  31 Dec 2003                                               Fixed Fee:          $ 1,426.00

                Level of Effort:  185 hours                                                 CPFF:               $24,608.00

                NOUN:  BCIS FT Knox Demo Support                                            FUNDED:                                                                                            ______

                Start Date:       Signature of Mod                                          Estimated Cost:     $ 7,988.53

                Completion Date:  31 Dec 2003                                               Fixed Fee:          $   628.37

                Level of Effort:  81.5 hours                                                CPFF:               $ 8,616.90

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-2003

                            $        24,608.00
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0026AR        SERVICES LINE ITEM                                                     LO                    $         99,426.00              __________________                                                                            __________________

              NOUN: BFV APPLIQUE INTEGRATION

              PRON: W176F93572    PRON AMD: 04    ACRN: GH

              AMS CD: 273758000000

              CUSTOMER ORDER NO: MIPR7NAPP05056

        NOUN:  BFV Applique Integration                                             FUNDED:                                                                                    ______

                Start Date:      29 Aug 1997                                                Estimated Cost:     $91,246.00

                Completion Date: 31 Dec 2003                                                Fixed Fee:          $ 8,180.00

                Level of Effort: 1,061 hours                                                CPFF:               $99,426.00

        NOUN:  BFV Applique Integration                                             FUNDED:                                                                                    ______

                Start Date:      29 Aug 1997                                                Estimated Cost:     $91,187.50

                Completion Date: 31 Dec 2003                                                Fixed Fee:          $ 6,343.02

                Level of Effort: 822.7 hours                                                CPFF:               $97,530.52

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-2003

                            $        99,426.00
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0026AS        SERVICES LINE ITEM                                                                           $      1,449,934.00              __________________                                                                            __________________

              NOUN: BFV APPLIQUE INTEGRATION

              PRON: W176F93972    PRON AMD: 04    ACRN: HJ

              AMS CD: 273758374

              CUSTOMER ORDER NO: MIPR7KAPP54301

                                                                                             FUNDED:                                                                                             ______

                NOUN:  BFV Applique Integration                                              Estimated Cost:  $2,595,620.00

                Start Date:  25 Aug 97                                                       Fixed Fee:       $  157,631.00                                                                                                              _____________

                Completion Date: 31 Dec 2003                                                 CPFF:            $2,753,251.00

                Level of Effort: 20,445 hours

                                                                                             BILLING:                                                                                             _______

                NOUN:  BFV Applique Integration                                              Estimated Cost:  $2,230,783.48

                Start Date:  25 Aug 97                                                       Fixed Fee:       $  144,879.38                                                                                                              _____________

                Completion Date: 31 Dec 2003                                                 CPFF:            $2,375,662.86

                Level of Effort: 18,791.1 hours

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-2003

                            $     1,449,934.00
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MOD/AMD

0027AC        SERVICES LINE ITEM                                                     LO                    $        500,000.00              __________________                                                                            __________________

              NOUN: BCIS, IOT&E

              PRON: W186F95072    PRON AMD: 05    ACRN: HZ

              AMS CD: 654817482

              CUSTOMER ORDER NO: MIPR8DBRAI1264

                Fourteenth Year - System Technical Support

                Requirements (STS-14) Cost Plus Fixed Fee Portion

                for Bradley Fighting Vehicle System (BFVS) Infantry

                Fighting Vehicle (IFV) Option as further described

                in Section H. Year 3 (option).

                              (End of narrative B001)

                NOUN:  BCIS IOT&E                                                            FUNDED:                                                                                             ______

                Start Date:  Date of Mod P00075                                              Estimated Cost:       $1,794,814.00

                Completion Date:  31 Dec 2003                                                Fixed Fee:            $  140,478.00

                Level of Effort: 17,384 hours                                                CPFF:                 $1,935,292.00

                NOUN:  BCIS IOT&E                                                            BILLING:                                                                                             _______

                Start Date:  Date of Mod P00075                                              Estimated Cost:       $1,809,572.59

                Completion Date:  31 Dec 2003                                                Fixed Fee:            $  140,478.00

                Level of Effort: 17,384 hours                                                CPFF:                 $1,950,050.59

                CLIN 0027AC, ACRN HZ is multi-funded by an

                additional $14,758.59.  The allocation of

                these additional funds is as follows:

                FROM:                ____

                CLIN 0026AH ACRN ET:       $ 14,758.59

                TOTAL, MOD P00291;         $ 14,758.59

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-2003

                            $       500,000.00
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MOD/AMD

0027AE        SERVICES LINE ITEM                                                                           $        830,200.00              __________________                                                                            __________________

              PRON: W186F95172    PRON AMD: 03    ACRN: MP

              AMS CD: 273758374

              CUSTOMER ORDER NO: MIPR8DTAC51000

                 NOUN:  APPLIQUE IOT&E                                                       FUNDED:                                                                                             ______

                 Start Date:  Date of Mod P00085                                             Estimated Cost:  $6,961,952.00

                 Completion Date:  31 Dec 2003                                               Fixed Fee:       $  235,799.00

                 Level of Effort:  29,022 Hours                                              CPFF:            $7,197,751.00

                 NOUN:  APPLIQUE IOT&E                                                       BILLING:                                                                                             _______

                 Start Date:  Date of Mod P00085                                             Estimated Cost:  $5,949,670.77

                 Completion Date:  31 Dec 2003                                               Fixed Fee:       $  235,799.00

                 Level of Effort:  31,155.9 Hours                                            CPFF:            $6,185,469.77

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-2003

                            $       830,200.00
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MOD/AMD

0027AS        SERVICES LINE ITEM                                                                           $        558,921.00              __________________                                                                            __________________

              NOUN: NET IOTE TRAINING

              PRON: A196F71672    PRON AMD: 01    ACRN: NF

              AMS CD: 273735

                                                                                             FUNDED:                                                                                             ______

                 Start Date:  Date Modification P00144 Signed                                Estimated Cost:  $  499,645.00

                 Completion Date:  31 Dec 2003                                               Fixed Fee:       $   59,276.00

                 Level of Effort:  7,291 hours                                               CPFF:            $  558,921.00

                                                                                             BILLING:                                                                                             _______

                 Start Date:  Date Modification P00144 Signed                                Estimated Cost:  $  485,658.91

                 Completion Date:  31 Dec 2003                                               Fixed Fee:       $   59,276.00

                 Level of Effort:  8,346.5 hours                                             CPFF:            $  544,934.91

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-2003

                            $       558,921.00
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MOD/AMD

0027AT        SERVICES LINE ITEM                                                                           $        609,615.00              __________________                                                                            __________________

              NOUN: ODS/APPLIQUE ILS WD Z51310110

              PRON: 7296F28672    PRON AMD: 02    ACRN: NY

              AMS CD: 312016

                  NOUN:               DEPROCESSING                                         FUNDED:                                                                                           ______

                  START DATE:         01 Jul 1999                                          Estimated Cost:     $560,835.00

                  COMPLETION DATE:    31 Dec 2003                                          Fixed Fee:          $ 48,780.00

                  LEVEL OF EFFORT:    6,000 Hours                                          CPFF:               $609,615.00

                  NOUN:               DEPROCESSING                                         BILLING:                                                                                           _______

                  START DATE:         01 Jul 1999                                          Estimated Cost:     $193,515.20

                  COMPLETION DATE:    31 Dec 2003                                          Fixed Fee:          $ 21,211.98

                  LEVEL OF EFFORT:    2,609.1 Hours                                        CPFF:               $214,727.18

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-2003

                            $       609,615.00
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MOD/AMD

0027AU        SERVICES LINE ITEM                                                                           $        700,000.00              __________________                                                                            __________________

              NOUN: DEPROCESSING

              PRON: 7296F78772    PRON AMD: 01    ACRN: NX

              AMS CD: 311028

                                                                                             FUNDED:                                                                                             ______

                NOUN:              DEPROCESSING                                              ESTIMATED COST:    $642,789.00

                START DATE:        01 Jul 1999                                               FIXED FEE:         $ 57,211.00                                                                                                                ___________

                COMPLETION DATE:   31 Dec 2003                                               CPFF:              $700,000.00

                LEVEL OF EFFORT:   7,037 HOURS

                                                                                             BILLING:                                                                                             _______

                NOUN:              DEPROCESSING                                              ESTIMATED COST:    $642,789.00

                START DATE:        01 Jul 1999                                               FIXED FEE:         $ 57,211.00                                                                                                                ___________

                COMPLETION DATE:   31 Dec 2003                                               CPFF:              $700,000.00

                LEVEL OF EFFORT:   9,994.8 HOURS

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-2003

                            $       700,000.00
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MOD/AMD

0027AV        SERVICES LINE ITEM                                                                           $        667,440.00              __________________                                                                            __________________

              NOUN: M6/MUA APPLIQUE/LINEBACKER

              PRON: W196F95872    PRON AMD: 01    ACRN: PC

              AMS CD: 654741

              CUSTOMER ORDER NO: MIPR9HRAB00001

                Fourteenth Year - System Technical Support

                Requirements (STS-14) Cost Plus Fixed Fee Portion

                for Bradley Fighting Vehicle System (BFVS) Infantry

                Fighting Vehicle (IFV) Option as further described in

                Section H. Year 4 (option)

                              (End of narrative B001)

                                                                                             FUNDED:                                                                                             ______

                 Start Date:  Date of Mod P00235                                             Estimated Cost:  $1,152,122.00

                 Completion Date: 31 Dec 2003                                                Fixed Fee:           75,128.00

                 Level Of Effort:  9,257 hours                                               CPFF:            $1,227,250.00

                                                                                             BILLING:                                                                                             _______

                 Start Date:  Date of Mod P00235                                             Estimated Cost:  $1,045,865.65

                 Completion Date: 31 Dec 2003                                                Fixed Fee:           75,128.00

                 Level Of Effort:  9,769.9 hours                                             CPFF:            $1,120,993.65

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-2003

                            $       667,440.00
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MOD/AMD

0027BW        SERVICES LINE ITEM                                                                           $        143,002.11              __________________                                                                            __________________

              NOUN: INSPECT OF TRANSFORMATION VEH

              PRON: EH01W162EH    PRON AMD: 01    ACRN: SG

              AMS CD: 121018

                                                                                             FUNDED

                                                                                             AND BILLING:                                                                                             ___________

                 Start Date:                Sep 2000                                         Estimated Cost:  $107,286.11

                 Completion Date:        31 Dec 2003                                         Fixed Fee:       $ 35,716.00

                 Level of Effort Hours:  6,273.6 hours                                       CPFF:            $143,002.11

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-2003

                            $       143,002.11
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MOD/AMD

0028AD        SERVICES LINE ITEM                                                                           $          8,084.32              __________________                                                                            __________________

              NOUN: BFVS SSTS (TOOLS)

              PRON: EH82J741EH    PRON AMD: 02    ACRN: NJ

              AMS CD: SM2A40

              CUSTOMER ORDER NO: F184EESM2

                 Fourteenth Year - System Technical Support

                 Requirements (STS-14) Cost Plus Fixed Fee Portion

                 for Bradley Fighting Vehicle System (BFVS) Infantry

                 Fighting Vehicle (IFV) Option as further described

                 in Section H. Year 4 (option)

                              (End of narrative B001)

                                                                                             FUNDED

                 STS-14 CPFF, Year 4 (Option) STS Effort for BFVS/IFV                        AND BILLING:                                                                                             ___________

                 Start Date:       15 Oct 1998                                               Estimated Cost:   $7,316.58

                 Completion Date:  31 Dec 2003                                               Fixed Fee:        $  767.74                                                                                                                ________

                 Level of Effort:  92.6 Hours                                                CPFF:             $8,084.32

                              (End of narrative C001)

                             (Deleted narrative C002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-2003

                            $         8,084.32
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MOD/AMD

0028AF        SERVICES LINE ITEM                                                                           $        822,409.00              __________________                                                                            __________________

              NOUN: TRANS/TURRET DRIVE SYS STS

              PRON: 729074SS72    PRON AMD: 02    ACRN: MG

              AMS CD: 311028

                                                                                             FUNDED:                                                                                             ______

                 Start Date:       02 Apr 1999                                               Estimated Cost:  $3,497,525.00

                 Completion Date:  31 Dec 2003                                               Fixed Fee:          101,905.00

                 Level of Effort:  27,767 Hours                                              CPFF:            $3,599,430.00

                                                                                             BILLING:                                                                                             _______

                 Start Date:       02 Apr 1999                                               Estimated Cost:  $3,414,971.14

                 Completion Date:  31 Dec 2003                                               Fixed Fee:          101,905.00

                 Level of Effort:  36,218.8 Hours                                            CPFF:            $3,516,876.14

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-2003

                            $       822,409.00

 26 38

DAAE07-95-C-X030 P00291

UNITED DEFENSE, L.P.



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0028BJ        FUNDING SUBCLIN                                                                              $     10,000,000.00              _______________                                                                               __________________

              NOUN: STS 14 ENGINEERING

              PRON: 722077AE72    PRON AMD: 03    ACRN: XD

              AMS CD: 31102897002

                SubCLIN for funding purposes only, in

                support of SubCLIN 0028AA.

                Modification P00283 adds the following:

                CLIN 0028BJ, ACRN XD is multi-funded by an

                additional $411,047.56.  The allocation of

                these additional funds is as follows:

                FROM:                ____

                CLIN 0017AC ACRN BS:       $ 47,837.00

                CLIN 0018AA ACRN EL        $  6,095.29

                CLIN 0019AA ACRN HK:       $  6,662.68

                CLIN 0020AE ACRN MJ        $ 97,319.00

                CLIN 0022AA ACRN BY:       $127,524.01

                CLIN 0025AA ACRN RL        $ 69,469.32

                CLIN 0026AA ACRN DQ        $ 11,478.61

                CLIN 0026AG ACRN RC:       $    884.65

                CLIN 0026AP ACRN FL        $ 43,857.00

                Total, Mod P00283:         $411,127.56

                Modification P00287 adds the following:

                CLIN 0028BJ, ACRN XD is multi-funded by an

                additional $101,966.30. The allocation of

                these additional funds is as follows:

                FROM:                ____

                CLIN 0047AB ACRN GQ:       $101,966.30

                Total, Mod P00287:         $101,966.30

                Modification P00292 adds the following:

                CLIN 0028BJ, ACRN XD is multi-funded by an

                additional $1,741,757.29. The allocation of

                these additional funds is as follows:

                FROM:                ____

                CLIN 0028AA ACRN JV:     $1,487,174.73

                CLIN 0028AL ACRN QF:     $  250,904.73

                CLIN 0028AX ACRN SF      $    3,677.83

                Total, Mod P00292:       $1,741,757.29
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                Modification P000291 adds the following:

                CLIN 0028BJ, ACRN XD is multi-funded by an

                additional $3,310,668.28.  The allocation of

                these additional funds is as follows:

                FROM:                ____

                CLIN 0028AF ACRN MG:       $   82,553.86

                CLIN 0025AC ACRN BA        $    8,239.13

                CLIN 0026AH ACRN ET        $    9,875.64

                CLIN 0026AL ACRN FF        $   15,441.42

                CLIN 0026AR ACRN GH        $    1,895.48

                CLIN 0026AS ACRN HJ        $  377,588.14

                CLIN 0027AS ACRN NF        $   13,986.09

                CLIN 0027AV ACRN PC        $  106,256.35

                CLIN 0024AA ACRN JU        $1,321,380.12

                CLIN 0027AE ACRN MP        $  978,562.23

                CLIN 0027AT ACRN NY        $  394,887.82

                TOTAL, Mod P00291;         $3,310,666.28

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-2003

                            $    10,000,000.00
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MOD/AMD

0032AA        FIELD SERVICE REP                                                                            $        522,356.00              _________________                                                                             __________________

              NOUN: STS UDLP FSR.....EFO75H

              PRON: A17EF38259    PRON AMD: 02    ACRN: JY

              AMS CD: 2230610001

                Fourteenth Year - System Technical Support

                Requirements (STS-14) Cost Plus Fixed Fee Portion

                for Multiple Launch Rocket System (MLRS) as

                further described in Section C.

                              (End of narrative B001)

                STS-14 CPFF, Year 4 Basic(Option)STS Effort

                for MLRS                                                                     FUNDED:                                                                                             ______

                Start Date: 01 June 1998                                                     Estimated Cost:  $8,520,198.00

                Completion Date: 31 Dec 2003                                                 Fixed Fee:       $  693,827.00

                Level of Effort: 93,634 hours                                                CPFF:            $9,214,025.00

                CLIN 0032AA, ACRN JY is multi-funded by an

                additional $33,719.00.  The allocation of

                these additional funds is as follows:

                FROM:                ____

                CLIN 0027AE ACRN MP:       $   33,719.00

                TOTAL, Mod P00291;         $   33,719.00

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-2003

                            $       522,356.00
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MOD/AMD

0046AN        SERVICES LINE ITEM                                                                           $        749,946.00              __________________                                                                            __________________

              NOUN: LINEBACKER ENGR

              PRON: 727031LE72    PRON AMD: 03    ACRN: FB

              AMS CD: 31102897

                                                                                             FUNDED:                                                                                             ______

                 Linebacker Program                                                          Estimated Cost:    $691,986.00

                 Start Date:      Mod Date                                                   Fixed Fee:         $ 57,960.00

                 Completion Date: 31 December 2003                                           CPFF:              $749,946.00

                 Level of Effort: 7,436 hours

                                                                                             BILLING:                                                                                             _______

                 Linebacker Program                                                          Estimated Cost:    $692,147.35

                 Start Date:      Mod Date                                                   Fixed Fee:         $ 57,798.65

                 Completion Date: 31 December 2003                                           CPFF:              $749,946.00

                 Level of Effort: 7,415.3 hours

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-2003

                            $       749,946.00

 30 38

DAAE07-95-C-X030 P00291

UNITED DEFENSE, L.P.



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0085AA        SERVICES LINE ITEM                                                                           $      6,456,861.00              __________________                                                                            __________________

              NOUN: C2V LRIP STS

              PRON: 727402CV72    PRON AMD: 05    ACRN: EK

              AMS CD: 31109850

                C2V-LRIP/System Techical Support and Engineering

                Support of Item in Production Requirements, Cost

                Plus Fixed Fee Portion (CPFF) for Command and

                Control Vehicles ((C2V) Low Rate Initial Production

                (LRIP) Year 1 in accordance with paragraphs C.67-C.89.

                C2V-LRIP Year 1 STS/ESIP                                                     FUNDED:                                                                                             ______

                Start Date:   23 December 1996                                               Estimated Cost:     $6,318,142.00

                Completion Date:  31 December 2003                                           Fixed Fee:          $  548,569.00

        Level of Effort:  70,236 hours                                               CPFF:               $6,866,711.00

                C2V-LRIP Year 1 STS/ESIP                                                     BILLING:                                                                                             _______

                Start Date:   23 December 1996                                               Estimated Cost:     $6,294,586.51

                Completion Date:  31 December 2003                                           Fixed Fee:          $  471,647.88

        Level of Effort:  60,236 hours                                               CPFF:               $6,766,234.39

                              (End of narrative B001)

                Modification P00274 adds the following:

                $20,000.00 is allotted to CLIN 87AA, ACRN LM, for

                billing purposes only.  This action reduces the

                total CPFF for CLIN 0085AA ACRN EK to $6,866,711.00

                Modification P00279 adds the following:

                $220,709.00 is allotted to CLIN 87AA, ACRN LM, for

                billing purposes only.  This action reduces the

                total CPFF for CLIN 0085AA ACRN EK to $6,646,002.00

                Modification P00291 adds the following:

                The allotment to CLIN 87AA is reduced by $91,959.18

                for billing purposes only.  In addition, $28,273.21

                is allotted to 85AA from 87AB for billing purposes

                only.  These actions increase the total CPFF for

                CLIN 0085AA to $6,766,234.39

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination
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              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-2003

                            $     6,456,861.00
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MOD/AMD

0086AA        SERVICES LINE ITEM                                                                           $      1,399,813.00              __________________                                                                            __________________

              NOUN: C2V AICPS

              PRON: 7276F78172    PRON AMD: 04    ACRN: GB

              AMS CD: 654640

               C2V-LRIP/System Techical Support and Engineering

               Support of Items in Production

               Requirements, Cost Plus Fixed Fee Portion (CPFF)

               for Command and Control Vehicles ((C2V) Low Rate

               Initial Production (LRIP) to be determined (TBD)

               (Option) as further described in Section H.112,

               Year 2 paragraph C.67 - C.89 (option)

               C2V-LRIP, CPFF, Year 2 (Option) STS Effort for                                FUNDED:                                                                                             ______

               Start Date:      Date Mod P00044 is signed.                                   Estimated Cost:  $13,838,894.00

               Completion Date:  31 Dec 2003                                                 Fixed Fee:       $ 1,167,094.00

               Level of Effort:  125,479 hours                                               CPFF:            $15,005,988.00

               C2V-LRIP, CPFF, Year 2 (Option) STS Effort for                                BILLING:                                                                                             _______

               Start Date:      Date Mod P00044 is signed.                                   Estimated Cost:  $13,643,837.38

               Completion Date:  31 Dec 2003                                                 Fixed Fee:       $ 1,165,177.00

               Level of Effort:  125,324.5 hours                                             CPFF:            $14,809,014.38

                              (End of narrative B001)

                Modification P00274 adds the following:

                $189,000.00 is allotted to CLIN 87AA, ACRN LM, for

                billing purposes only.  This action reduces the

                total CPFF for CLIN 0086AA ACRN GB to $14,816,998.00

                Modification P00279 adds the following:

                $13,456.00 is allotted to CLIN 87AA, ACRN LM, for

                billing purposes only.  This action reduces the

                total CPFF for CLIN 0086AA ACRN GB to $14,803,532.00

                Modification P00291 adds the following:

                $5,482.38 is allotted to 86AA from 87AB for billing

                purposes only.  This action increases the total CPFF

                for 86AA to $14809014.38.

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL
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               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-2003

                            $     1,399,813.00

0087AA        SERVICES LINE ITEM                                                                           $      9,315,359.00              __________________                                                                            __________________

              NOUN: C2V STS

              PRON: 729409CV72    PRON AMD: 06    ACRN: LM

              AMS CD: 311098

                C2V-LRIP/System Technical Support and Engineering                            Funded:

                Support to Items in Production Requirements, Cost                            Estimated Cost:     $ 9,928,306.00

                Plus Fixed Fee Portion (CPFF) for Command and Control                        Fixed Fee:          $   898,938.00

                Vehicles ((C2V) Low Rate Initial Production (LRIP)                           Total CPFF:         $10,827,244.00

                to be determined (TBD) (Option) as further described                         LOE Hours:               87,929.0

                in Section H.113 Year 3  and paragraph C.67 - C.89

                (option).

                STS Effort for C2V-LRIP, CPFF, Year 3 (Option)                               Billing:

                Start Date:      23 December 1998                                            Estimated Cost:     $10,369,460.58

                Completion Date: 30 December 2003                                            Fixed Fee:          $   921,988.00

                                                                                             Total CPFF:         $11,291,448.58

                                                                                             LOE Hours:               91,098.9

                              (End of narrative B001)

                Modification P00274 adds the following:

                CLIN 0087, ACRN LM is multi-funded by an additional

                $209,000.00.  The allocation of these additional

                funds is as follows:

                FROM:                ____

                CLIN 0085AA ACRN EK:       $ 20,000.00

                CLIN 0086AA ACRN GB:       $189,000.00

                TO:                __

                CLIN 0087AA ACRN LM:       $209,000.00

                These reallocations from CLIN 0085AA ACRN EK and

                CLIN 0086AA ACRN GB are for billing purposes only,

                and result in an increase in the total CPFF

                amount for CLIN 0087AA ACRN LM to $11,036,244.00.

                Modification P00279 adds the following:

                CLIN 0087, ACRN LM is multi-funded by an additional

                $234,165.00.  The allocation of these additional

                funds is as follows:

                FROM:                ____
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                CLIN 0085AA ACRN EK:       $220,709.00

                CLIN 0086AA ACRN GB:       $ 13,456.00

                Modification P00291 adds the following:

                The previous allotment from 85AA is reduced by

                $91,959.18 for billing purposes only.  This action

                reduces the total CPFF for 87AA to $11,291,448.58.

                SubCLIN 0087AA designated as multi-funded,

                additional funding are allocated from SubCLINs

                0047AD, ACRN HT, 0085AA, ACRN LM, & 0086AA, ACRN GB.
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                TO:                __

                CLIN 0087AA ACRN LM:       $234,165.00

                These reallocations from CLIN 0085AA ACRN EK and

                CLIN 0086AA ACRN GB are for billing purposes only,

                and result in an increase in the total CPFF

                amount for CLIN 0087AA ACRN LM to $11,270,409.00.

                Modification P00287 corrected the billing and

                funded amounts for SubCLIN 0087AA.

                This Modification P00287 authorizes the contractor

                to submit one additional billing within 30 days after

                the effective date of this modification.  After this

                submission, SubCLIN 0087AA, its attendant funding

                SubCLINs, and all associated work directives are

                considered CLOSED, leaving any indirect rate                           ______

                adjustments open and subject to settlement during

                final closeout.

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

0087AB        SERVICES LINE ITEM                                                                           $        200,000.00              __________________                                                                            __________________

              NOUN: C2V SUPPORT FOR BCIS, STS

              PRON: W196F92572    PRON AMD: 01    ACRN: MC

              AMS CD: 654817482

              CUSTOMER ORDER NO: MIPR9DBRDR0864

                             (Deleted narrative B001)

                                                                                             FUNDED:                                                                                             ______

                 Start Date:  23 December 1998                                               Estimated Cost:    $ 6,144,962.00

                 Completion Date:  31 DEC  2003                                              Fixed Fee:         $   537,538.00

                 Level Of Effort:  56,650  hours                                             CPFF:              $ 6,682,500.00

                                                                                             BILLING:                                                                                             _______

                 Start Date:  23 December 1998                                               Estimated Cost:    $6,135,252.30

                 Completion Date:  31 DEC  2003                                              Fixed Fee:         $  513,492.11

                 Level Of Effort:  54,639.50 hours                                           CPFF:              $6,648,744.41

                 Modification P00291 adds the following:

                 $28,273.21 is allotted to 85AA and $5,482.38

                 is allotted to 86AA for billing purposes only.

                 These actions reduce the total CPFF for CLIN

                 87AB to $6,648,744.41.
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                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-2003

                            $       200,000.00
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0027BW  EH01W162EH             SG       1        $         163,589.00  $         -20,586.89            $         143,002.11

        121018                        0LUBC3

0028AD  EH82J741EH             NJ       1        $           9,972.00  $          -1,887.68            $           8,084.32

        SM2A40                        8RV03E

        F184EESM2

                                                                           _________________

                                                         NET CHANGE    $         -22,474.57

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 NJ        97  XX4930AC5D86DAC5DSM2A4002595  S2011382J741          W56HZV           $          -1,887.68

Army                 SG        21   02020000006D8030P12101825FB  S2011301W162          W56HZV           $         -20,586.89                                                                                                          __________________

                                                                                          NET CHANGE    $         -22,474.57

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $     285,293,403.72              $         -22,474.57              $     285,270,929.15
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